

**PSP0 Project Plan Summary**

Student	Daniel Felipe Rentería Martínez	Date	28/01/2015
Program	PSP0	Program #	1
Instructor	Daniel Benavides	Language	Java

Time in Phase (min.)	Plan	Actual	To Date	To Date %
Planning		24	24	8.19
Design		19	19	6.48
Code		131	131	44.71
Compile				
Test		50	50	17.06
Postmortem		69	69	23.55
Total	210	293	293	100

Defects Injected	Actual	To Date	To Date %
Planning	1	1	50%
Design			
Code	1	1	50%
Compile			
Test			
Total Development	2	2	100%

Defects Removed	Actual	To Date	To Date %
Planning			
Design			
Code			
Compile			
Test	2	2	100%
Total Development	2	2	100%
After Development	2	2	