PSP0 Project Plan Summary

Student	ogram PSP0			Date Program # Language	28/01/2015
Program					1
Instructor					Java
Time in Phase (min.) Plan		Plan	Actual	To Date	To Date %
Planning			24	24	8.19
Design			19	19	6.48
Code			131	131	44.71
Compile					
Test			50	50	17.06
Postmortem			69	69	23.55
Total		210	293	293	100
Defects Injected			Actual	To Date	To Date %
Planning			1	1	50%
Design					
Code			1	1	50%
Compile					
Test					
Total Development			2	2	100%
Defects Removed			Actual	To Date	To Date %
Planning					
Design					
Code					
Compile					
Test			2	2	100%
Total Development			2	2	100%
After Development			2	2	